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In the Matter of )
)

Implementation of the Local Competition )
Provisions in the Telecommunications Act )
~1006 )

)
Interconnection between Local Exchange )
Carriers and Commercial Mobile Radio )
Service Providers )

CCDOcket~/

CC Docket No. 95-185

CCBPol 96-25

REPLY TO OPPOSITIONS

US WEST Communications, Inc. ("U S WEST") hereby replies to oppositions

to its request for waiver of the Federal Communications Commission's

("Commission") requirements established in the First Report and Order1 that

incumbent local exchange carriers ("LEC") have electronic interfaces to certain

operational support systems ("OSS") by January 1, 1997.2 In this Reply and

attached Affidavit of Robert H. Van Fossen, U S WEST demonstrates that there is

good cause for granting a waiver of the January 1, 1997 requirement and for finding

1 In the Matter of Implementation of the Local Competition Provisions in the
Telecommunications Act of 1996; Interconnection between Local Exchange Carriers
and Commercial Mobile Radio Service Providers, CC Docket Nos. 96-98 and 95-185,
First Report and Order, FCC 96-325, ret Aug. 8, 1996 (or "Order" or
"Interconnection Order").

2 See U S WEST's Petition for Waiver, filed herein Dec. 11, 1996. See also Public
Notice, Pleading Cycle Established for Comments on US WEST's Petition for
Waiver of Operation Support Systems Implementation Requirements, DA 96-2179,
reI. Dec. 23, 1996.



that U S WEST's plan complies with the Commission's OSS electronic access

requirements.

1. INTRODUCTION AND SUMMARY

Five parties filed oppositions to U S WEST's Petition for Waiver.
3

These

oppositions were not unexpected given the contentious nature of many of the

regulatory proceedings associated with implementing the 1996 Telecommunications

Act.4 Among other things, opponents criticize U S WEST for failing to anticipate

the provisions of the Commission's OrderS and for not accommodating their

individual desires in negotiation sessions at the state leve1.6 In this Reply and

3 Oppositions were filed on January 10, 1997 by: AT&T Corp. ("AT&T"); MCI
Telecommunications Corporation ("MCI") (MCI filed an Opposition on Dec. 23, 1996
and Supplemental Comments on Jan. 10, 1997); ICG Communications, Inc. ("ICG");
Telecommunications Resellers Association ("TRA"); and American Communications
Services, Inc. ("ACSI").

4 Telecommunications Act of 1996, Pub. L. No. 104-104, 110 Stat. 56 (1996) ("Act").

5 For example, ICG states "What USWC does not assert is that it would have been
impossible to comply had USWC begun to engage in a diligent effort to comply and
to plan for electronic interfaces to its OSSs, even on a contingent basis, when the
possibility of such a requirement began to be publicly discussed." ICG at 3
(emphasis in original). This type of rhetoric is nonsense and is irrelevant to the
merits of the instant waiver. ICG ignores the fact that US WEST is not asking for
a waiver of the Commission's underlying electronic access requirements but for a
waiver of the incredibly short period of time within which to comply with these
requirements. Contrary to the assertion of ICG, U S WEST did anticipate some
type of electronic access requirement -- what U S WEST did not anticipate is that
the Commission would adopt a requirement that such access be up and running in
less than five months.

6 AT&T's arguments, although more sophisticated, mirror those oflCG. AT&T's
basic argument in opposing US WEST's waiver is that U S WEST would not need a
waiver if it had met AT&T's individual requirements in state negotiations. This
faulty logic leads AT&T to the conclusion that U S WEST's inability to meet the
Commission's January 1, 1997 requirement is "of its own making." AT&T at 11-12.
As with leG, AT&T ignores the fact that US WEST was not subject to any specific
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Mr. Van Fossen's attached Affidavit, US WEST responds to specific allegations

concerning its efforts to comply with the Commission's electronic access

requirements contained in the First Report and Order rather than opponents'

claims as to what U S WEST should have been doing in anticipation of the Order.

Opponents provide no evidence of bad faith on US WEST's part nor can they

-- other than the bald assertion that U S WEST's inability to fully satisfy the

January 1, 1997 requirement is sufficient reason to apply sanctions.
7

US WEST

has demonstrated that it has made a good faith effort to comply and there is good

cause for the Commission to grant U S WEST's request for waiver of the January 1,

1997 electronic access requirement.
8

II. THERE IS "GOOD CAUSE" FOR THE COMMISSION
TO GRANT U S WEST'S WAIVER REQUEST

Contrary to the assertions of opponents, U S WEST has shown that its

particular circumstances justify the grant of a waiver of the January 1, 1997

electronic access requirements until after the Commission issued its
Interconnection Order. Furthermore, AT&T's claim that "U S West refused even to
negotiate with CLECs who sought more than the minimal OSS access U S West
was willing to concede was necessary" (AT&T at 2) is patently false. As Mr. Van
Fossen points out in his Affidavit, AT&T and US WEST have been involved in
extensive negotiations concerning how U S WEST can best satisfy AT&T's
particular OSS access needs.

7 See TRA at 8; ICG at 2.

8 ICG and TRA basically assert that U S WEST's Petition is a petition for
reconsideration rather than a petition for waiver. (ICG at 5, n.5; TRA at 1) There
is no merit to this assertion. U S WEST is not requesting modification in the
Commission's general rules which would apply to all affected parties -- it is
requesting a waiver based on its own special circumstances under Section 1.3 of the
Commission's Rules.
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requirement.9 Mr. Van Fossen's initial Affidavit, which accompanied the waiver

request, contains extensive detail on US WEST's efforts to comply with the

Commission's ass requirements along with a discussion of the software/network

architecture that is being employed and a deployment schedule for electronic access

to different ass functionality. U S WEST is not challenging the validity of the

Commission's electronic access requirement in its waiver -- it is only requesting

more time with which to comply with this requirement.

Section 1.3 of the Commission's Rules allows the Commission to grant

waivers for "good cause." U S WEST agrees with those opponents who cite WAIT

Radio v. FCC and Northeast Cellular Telephone Co., L.P. v. FCC as establishing the

standards for evaluating waivers of Commission Rules.
lO

These standards can be

summarized as follows:

• It is not necessary to attack the validity of the general rule since a
waiver request assumes that the general rule is valid. II

• While the Commission must give meaningful consideration to
waivers, it need not tolerate "evisceration" of a rule by waivers. 12

• A "waiver is appropriate only if the special circumstances warrant a
deviation from the general rule and such deviation will serve the
public interest.,,13

9 See ICG at 2. Clearly, there is no basis for ICG's assertion that a grant of
US WEST's waiver Petition would "eviscerate" the Commission's electronic access
requirement. ld. at 5. Also see ACSI at 6.

10 ICG at 2; AT&T at 11. See also Wait Radio v. FCC, 418 F.2d 1153 (D.C. Cir.
1969); Northeast Cellular Telephone Company v. FCC, 897 F.2d 1164 (D.C. Cir.
1990).

II See WAIT Radio at 1158.

12 See id. at 1159.
13

Northeast Cellular at 1166.
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U S WEST believes that its waiver request fully satisfies the above criteria and that

a waiver would be in the public interest. U S WEST has demonstrated that its

special circumstances justify a waiver. 14 A grant ofU S WEST's waiver request will

in no way undercut the Commission's general rule that electronic access be made

available to competitive LECs -- it will only allow U S WEST additional time to

comply with the general rule.

U S WEST has demonstrated that it has made a good faith effort to comply

with the Commission's electronic access requirements within the allotted, but very

short, time frame and that it is impossible to do so. The Commission has previously

held that a showing of impossibility of complying with an order constitutes "good

cause" sufficient to waive or suspend the requirements of an order and should do so

in this case. 15

III. US WEST REQUIRES A WAIVER DUE TO A LACK OF TIME,
NOT DUE TO INSUFFICIENT NATIONAL STANDARDS

14 Opponents provide no evidence as to how U S WEST could have met the
Commission's complex electronic access requirements within the short time period
between August 8,1996 and January 1,1997 -- other than to assert that U S WEST
should have begun development prior to the adoption of the rules that are the
subject of this waiver request. The fact that other incumbent LECs were developing
electronic access to OSS in response to state mandates prior to the issuance of the
Commission's Order is not relevant to the question of whether U S WEST has made
a good faith effort to comply with the Commission's Rules.

15 See, M.,., In the Matter of Provision of Access for 800 Service, Order, 7 FCC
Red. 5019, 5021-22 ~~ 13-18 (1992); In the Matter of Telecommunications Relay
Services. and the Americans with Disabilities Act of 1990, Order, 8 FCC Red. 8385,
8386 ~~ 6-7 (1993).
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Opponents make much of U S WEST's comments on the status of national

standards for electronic interfaces to LEC OSS,,6 As Mr. Van Fossen points out in

his attached Mfidavit, U S WEST is well aware of the status of national standards

activities and has been an active participant in these activities. Mr. Van Fossen

also states, contrary to MCl's claims,17 that U S WEST's Mediation Gateway was

developed in accordance with the most current "draft" national standards available

at the time U S WEST commenced its development efforts and that U S WEST

continues to "true-up" its Gateway development efforts as national standards are

finalized. 18

While the availability of clear-cut national standards and product definitions

as of August 8, 1996, would have accelerated U S WEST's software development

efforts, U S WEST, in all likelihood, would have still found it necessary to file a

waiver. U S WEST's waiver request is the result of insufficient time to develop the

necessary interfaces. As Mr. Van Fossen pointed out in his original Mfidavit and

reiterates in the attached Mfidavit, the development of electronic interfaces to the

required OSSs is a very complex time-consuming work effort. 19 U S WEST's claim of

impossibility is based on the lack of time -- not the insufficiency of national

standards.
20

16 See, ~,AT&T at 7-8; MCI at 4-5.

17 MCI at 6, 9.

18 Van Fossen Affidavit at 4.

19 Id.

20 MCI wants to have it both ways -- criticizing U S WEST for not complying with
national standards that have been developed since the release of the Commission's
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IV. US WEST COULD NOT SIMULTANEOUSLY DEVELOP ELECTRONIC
ACCESS TO POTS AND DESIGN SERVICES PRIOR TO JANUARY 1, 1997

TRA and ICG21 criticize U S WEST for failing to provide electronic access to

design services by January 1, 1997. US WEST has demonstrated in its waiver

Petition that it was unable to satisfy the January 1, 1997 access requirement for

both POTS and design services. U S WEST decided to devote its efforts to

developing access to those services -- POTS -- where it anticipated the greatest

initial demand for resale. 22 From this foundation, US WEST has proceeded to

develop electronic access to design services -- a much more complex task.

U S WEST continues to believe that its decision to concentrate first on providing

electronic access to POTS services was the correct decision.

V. U S WEST ACKNOWLEDGES THAT ACCESS TO PRE-ORDERING
AND ORDERING FOR POTS SERVICES REQUIRE A LIMITED
AMOUNT OF MANUAL INTERVENTION

Both in its waiver Petition and in Mr. Van Fossen's attached Mfidavit,

U S WEST acknowledges that a limited amount of manual intervention will be

required for a limited period oftime.23 Despite this, US WEST believes that the

Order while at the same time asserting that the lack of national standards is not a
justifiable reason for failing to comply with the January 1, 1997 requirement for
electronic access. (MCI at 4-5; Edgerly Mfidavit generally) AT&T, being slightly
more consistent than MCI, argues that the lack of national standards is not a
reason for failing to meet the January 1, 1997 date. (AT&T at 7-8). While
US WEST differs with AT&T and MCI on the status of national standards as Mr.
Van Fossen notes in his Affidavit, US WEST will not debate the point since it is not
the basis ofU S WEST's waiver request.

21 ICG at 7; TRA at 5.

22 See Van Fossen Dec. 10, 1996 Affidavit at 6.

23 Id.
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access provided to POTS services is "substantially similar" to that which U S WEST

provides to itself. Development is underway to eliminate manual intervention at

the earliest possible date.
24

If the Commission determines that U S WEST's access to POTS services doe

not satisfy the requirements of the First Report and Order, U S WEST requests that

the Commission also grant a waiver of any such requirements.

VI. AT&T PROVIDES A VERY SELF-SERVING ONE-SIDED
VIEW OF STATE ARBITRATION DECISIONS

U S WEST does not deny that some state arbitration decisions on OSS

access have not been to U S WEST's liking. Conversely, US WEST has been

pleased with the outcomes in other arbitration decisions. No purpose would be

served by U S WEST citing "favorable language" in these arbitration decisions to

counter AT&T's selected quotes which portray US WEST in a bad light. US WEST

has provided sufficient information in its waiver Petition to demonstrate that it has

made a good faith effort to meet the Commission's electronic access requirements

and has made significant progress towards this goal.

VII. NO PURPOSE WOULD BE SERVED IN REQUIRING
U S WEST TO FILE PROGRESS REPORTS

AT&T and MCI urge the Commission to require regular reports on the status

ofU S WEST's implementation efforts.
25

US WEST opposes such a requirement.

U S WEST has provided a detailed deployment schedule in its waiver request. No

24 Van Fossen Affidavit at 8.

25 AT&T at 12; MCI at 9.
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comment. U S WEST is committed to meeting its deployment schedule and another

reporting requirement will only detract from this effort.

VIII. CONCLUSION

u S Wl~ST has demonstrated that there is good cause for the Commission to

grant a waiver of its electronic access requirements. A waiver would serve the

public interest by allowing U S WEST additional time to comply with these

requirements ..

Respectfully submitted.

U S WEST COMMUNICATIONS, INC.

Of Counsel,
Dan L. Poole

January 21, lB97

I~ AT&T at 12; Mer at 9.

By: ~TJa ~on
Su 700
1020 19th Street, N.W.
Washington, DC 20036
(303) 672·2860

Its Attorney

9
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STATE OF COLORADO )
) ss.

COUNTY OF DENVER )

AFFIDAVIT OF ROBERT H. VAN FOSSEN

I, Robert H. Van Fossen, first being duly sworn, hereby state that the
following information is true and correct to the best of my knowledge,
information and belief.

1. I submit this Affidavit in response to oppositions to U S WEST
Communications, Inc.'s, (USWC) Petition for Waiver which was fIled on
December 11, 1996. The arguments advanced by opponents neither
represent an accurate depiction of current and future capabilities of
US WEST's Mediation Gateway, nor do they refute the key element of the
USWC waiver request -- that the Gateway simply requires more development
time than allowed in the Commission's First Report and Order.

Summary of Comments

2. In this Affidavit, I respond to comments contained in opposition
filings ofMCI Telecommunications Corporation (MCI),) ICG
Communications, Inc. (ICG),2 American Communications Services, Inc.

) MCI Opposition to U S WEST Communications Inc.'s Request for Waiver,
December 23,1996. Also, MCI Supplemental Comments, January 10, 1997.

2ICG Comments on U S WEST "Petition for Waiver" of January 1,1997
Deadline for Providing Electronic Interfaces to Operations Support Systems,
January 10,1997.

1



(ACSI),3 Telecommunications Resellers Association (TRA),4 and AT&T Corp
(AT&T).5 In the following paragraphs I discuss:

• the Ordering and Billing Forum (OBF) Specifications used by the
Mediation Gateway,

• the reasons for and limits to manual effort required by the
Gateway,

• the programming effort required to deliver the Commission's Order,
• OSS electronic interface negotiations, and
• the OSS Interface Specification produced by USWC.

Applicability of National Standards

3. MCI incorrectly claims that USWC's Mediation Gateway is not
based on national standards.6 To the contrary, USWC's implementation of its
Mediation Gateway is based on the August, 1996, drafts of the OBF
specifications, published by Bellcore in the following Special Reports:

• SR STS-471071 Local Service Request Form Preparation
Guide

• SR STS-471072 End User Information Form Preparation
Guide

• SR STS-471076 Resale Services Form Preparation Guide
• SR STS-471102 Directory Listing Form Preparation Guide

This compliance is documented in USWC's Gateway Product Specification,
where tables which define the ordering capabilities are based on these
bulleted OBF standard forms. Furthermore, the tables also in the Product
Specification, which define the trouble management transactions supported
by the Gateway are similarly based on the EB/TA specification of the
Electronic Communication Implementation Committee (ECIC).7 These are

3ACSI Opposition to Petition For Waiver, January 10, 1997.

4TRA Opposition of the Telecommunications Resellers Association, January
10, 1997.

5ATT Opposition, January 10,1997.

6 MCI Robert D. Edgerly Affidavit at ~ 17.

7ANSI T1.227-1995, Operations, Administration, Maintenance and
Provisioning -- Extension to Generic Network Information Model for
Interfaces between Operations Systems across Jurisdictional Boundaries to
Support Fault Management and T1.228-1995, Operations, Administration,
Maintenance and Provisioning Services for Interfaces between Operations

2



the only specifications listed in Attachment A of the MCI filingS which are
applicable to the POTS resale capabilities supported by the first release of
the USWC Gateway. The remaining specifications listed in MCl's
attachment are either advisory (e.g., SR STS-471070, Local Services
Ordering Overview), or only applicable to capabilities scheduled for
subsequent releases of the USWC Gateway, such as support for unbundled
elements (e.g., SR STS-471077, Port Services Form Preparation Guide).

4. Given USWC's need to proceed with implementation of its
Gateway prior to the final approval of the OBF in late October, and its
completion of Bellcore documentation, USWC's design, development, and
deployment work was based on drafts of those specifications which were
available in August. USWC's forms may vary slightly from the final
standards for a short period of time until development and testing of those
changes can be completed. This "true-up" work is now in progress.

5. USWC agrees with MCI that there has been a significant
amount of work completed in the standards committees to develop initial
electronic interface specifications.9 USWC is and has been a full and active
participant in this process. This ground-breaking effort has established the
precedent for the kind of results that can be produced from the joint efforts of
industry members. However, USWC stands by its assertion that there are
still a significant number of open issues in the current versions of these
specifications. 1O Mr. Edgerly in his affidavit for MCI apparently agrees,
indicating that "over 70 separate pre-ordering, ordering, and provisioning
issues are currently being worked in the OBF Ordering & Provisioning
Committee."ll The OBF maintains a working set of open issues that have yet
to be addressed within the current issue of the documents. Included as
Attachment A is the list of issues identified as Open or Pending Closure for
the upcoming February 3-7 meeting. These open issues range from large to
small, important to nearly trivial (but requiring resolution nonetheless). For
example, very little work has been done to date to address the specifications
for Pre-ordering transactions. All of the churn and continued working of
significant open issues in these forums has done little to accelerate the
development required to meet the January 1, 1997 requirement.

Systems across Jurisdictional Boundaries to Support Fault Management,
American National Standard for Telecommunications, 1995 issues.

SMCI, Attachment A at 1-2.

9 MCI at 4.

lO Mfidavit of Robert H. Van Fossen, December 10, 1996 ~ 34.

11 MCI Edgerly Affidavit ~ 11.
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6. USWC has made a firm commitment to the schedule of releases
for the capabilities described in its initial waiver request. This schedule is not
inextricably linked to progress in standards committees. This should address
MCl's concern over delays associated with the standards process.

12
As with

current OBF specifications, USWC will make use of every available draft
specification for the Gateway interface specifications, and if the final versions
of these specifications differ from the adopted draft(s), USWC will address
true-up after the scheduled release.

7. USWC agrees that producing an OSS interface which is
compliant with OBF specifications is technically feasible and, in fact,
desirable for both USWC and CLECs. Interfaces based on these national
standards should stimulate the development of standardized gateway
products by third-party suppliers, thereby lowering the overall cost to the
industry. However, electronic interfaces compliant with these specifications
could not be produced by third-party suppliers in the short 20-week interval
that existed between the August 8th release of the FCC First Order and
Report and its January 1, 1997 deadline. Bellcore Special Reports
(referenced in paragraph 5) published after the October 24th meeting of the
OBF, fully 12 weeks into that 20-week interval, only contributed to the
unfeasibility of producing such an interface in less than 9 weeks.

Need for Human Intervention

8. The USWC Gateway as described in the initial waiver request,
does require some human intervention to translate the OBF-forms based
order request into a USWC aSS-recognizable Service Order. 13 Subsequent
order confirmations and order status requests will be processed for a time by
the same manual order entry personnel. 14 However, all preordering and
ordering transactions that are required for a CLEC to negotiate new
installations or changes to existing service are fully automated and can be
performed while the customer is on the phone. Thus, the customer
experience for CLEC customer can be the same as that experienced by a
USWC customer. Similarly, all repair transactions do not require manual
intervention.

12 "The Commission must not allow incumbent LECs to use delays in the
standards process as an excuse to postpone new entrants' electronic access to
OSS functions." MCI at 4.

13 Affidavit of Robert Van Fossen, December 10, 1996 ~ 18.

14 USWC will be able to provide order confirmation and status electronically
for orders submitted via the Mediation Gateway and subsequently manually
entered by a USWC order writer no later than July, 1997.
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9. The experience of a CLEC customer service representative
should be similar to that of the USWC customer service representative with
respect to error correction of service order entry. There are two classes of
errors that can occur in this process: those which can be detected by the order
entry system during the initial entry process and those which can only be
detected later in the provisioning process by systems which are "down
stream" in the order flow from the order entry system. In the first case, order
entry errors, such as individual data field validation errors, will be responded
to by Mediation Gateway software in an equivalent manner to such errors in
the USWC order entry system. IS Both CLECs and USWC will experience the
same "real-time" response to a data entry error. The second class of errors is
that detected by down-stream systems. In this case, both USWC and CLEC
representatives will not receive an indication of an error, if at all, until
minutes or in some cases hours after the initial order entry has been
completed. Both experience a similar response from systems with respect to
this class of error. 16

10. MCI, AT&T, and other CLECs have made it clear that their
principle need is a common, nationally-standard interface for all ILEC OSS
interfaces. While this makes good sense from the perspective of a nationwide
carrier, no USWC Operations Support System has an existing user interface
based on any past or present OBF specification. Quite simply, therefore, a
translation is required to satisfy nationwide carriers' needs. In the case of
the USWC Mediation Gateway, that translation from OBF forms to USWC
service orders needs to be performed by an order entry person. USWC will,
based on its own need to reduce the cost of this manual effort, continue to
invest in the software development required to automate this translation.
However, this is a complicated process that will not be accomplished in a few
short months. The highest volume order types will be addressed first in
priority, followed in order by the lower volume request types.

15 These validations are not identical because the forms for data entry are
different. The CLEC sees the nationally standard OBF service request form,
and the USWC representative sees the existing USWC service order form.

16 In fact, the CLEC representative may not perceive some of these errors. As
long as there is a manual order entry person entering orders on behalf of the
CLEC, that individual will be instructed to correct as many errors as possible
within their existing knowledge of the service request, without passing that
error back to the CLEC. This should be perceived by the CLEC as a lower
error rate in their order entry processing.
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11. MCl indicates that this manual effort would not have been
required if USWC were to have followed the "industry approved systems
architecture," employing the EDl "Pre-translator."l? This is both misleading
and untrue. There simply is no industry approved systems architecture. No
standards forum or committee, including OBF, EDI, TIMl, or ECIC, has
produced a standards specification for a systems architecture relative to
Local Exchange Telecommunications Services. In the case of a baselined,
approved OBF form, there are two different translation steps required for
this form to be converted into an on-line transaction capable of launching a
service order. First, the form needs to be translated into an EDl transaction.
Subsequently, this EDI transaction needs to be mapped into a USWC-specific
service order. The "Pre-translator" is only relevant to the mapping into EDI
transactions from OBF forms. It is not a universal translation function
capable of mapping the EDI back into a USWC service order.

Programming Effort Required

12. It is important to note that opponents have not, directly
challenged or refuted USWC's claims on the time it would take an
experienced development staff to create an interface which meets the FCC
requirements. USWC's waiver filing provides two reasons why additional
time is needed. The principle reason is that the effort required to build this
interface exceeds the available time between August 8th and January 1st . The
status of standards development is a secondary issue. Standards delays only
compound the difficulties and rework required in developing a gateway to
satisfy the Commission's requirements.

13. TRA, for example, asserts that development of the Mediation
Gateway should be no different than other complex systems developments
that USWC faces as a normal course of doing business. 18 It is true that this
request is similar to other paradoxical systems developments -- an extremely
large number of systems capabilities requested to be developed in an
incredibly short interval. The reasonable engineering response in both cases
is to prioritize the capabilities that are absolutely necessary and attempt to
re-negotiate the schedule on the remaining capabilities. This is the typical
approach with internal developments and, in this regard, is quite similar to
the Mediation Gateway. Nevertheless, the fact remains unchanged that the
total amount of systems development effort required to deliver the total
request exceeds the available schedule.

17 MCI Edgerly Affidavit ~ 20.

18 TRA at 7.
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14. Several questions have been raised about specific work which
has been accomplished by USWC between the release of the FCC First Order
in August and the delivery of the first release of the Mediation Gateway in
January. 19 Some of the major work efforts are as follows:

8/8
8/13
8/19
8/23
9/1
9/17
10/7
11/25
12/9
12/13
12/16
12/23
12/31

Issuance of FCC First Report and Order
Appointment of Senior Director position to lead efforts
Approval of strategy to meet OSS interconnection requirements
Vendor evaluation (high level) completed
Vendor selection completed
Completion of requirements for Mediation Gateway (internal)
First external release of Mediation Gateway specifications
Start of integration testing
Start of system testing
Second external release of Mediation Gateway specifications
Production hardware installation and test complete
Final installation of Mediation Gateway software (first release)
Internal demonstration of Gateway capabilities

Each of these items alone represents the completion (or in some cases the
initiation) of a significant amount of work. For example, the completion of
production hardware installation and test complete includes a wide range of
activities: developing hardware configuration requirements; selecting the
physical center location for the computing equipment; performing a site
survey to determine environmental readiness; modifying the environment to
accommodate any deficiencies found; ordering and installing all hardware
components; ordering and installing all telecommunications links required to
provide access to the hardware; modifying to the operations tools suite to add
hardware to the existing centralized monitoring environment; and designing
and successfully completing acceptance tests for the computing environment.

15. Furthermore, despite having employed an internal development
team to create the first release of the Gateway, USWC is interested in
working with a third-party suppliers to participate in the on-going
enrichment of this interface, consistent with the evolution of standards.
USWC has conducted a detailed evaluation of several vendors' capabilities
based on a Request for Proposal dated November 15, 1996. This evaluation
concluded that no external provider was capable of meeting USWC's
development requirements and condensed schedule requirements at that
time.

19 ICG at 4.
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OSS Negotiations

16. USWC has continued to negotiate with interested CLECs on the
specifics of systems interfaces outside the context of mediations and hearings.
In fact, none of these negotiations has made as much progress as the one
between USWC and AT&T. These negotiations are very close to fruition.
Numerous discussions in the October - December 1996 timeframe have lead
USWC to believe that the parties are very close to agreement. Thus, it was
especially troublesome to find that AT&T is asserting that USWC has
refused to negotiate.

20

17. Records of negotiation discussions on electronic interfaces
between AT&T and USWC date back to June, 1996, and even before.
Although the vision of what OSS interfaces would be required prior to the
release of the FCC First Report was significantly different from what it is
today, these discussions did involve negotiations on the capabilities of the
interface, contrary to assertions made by AT&T.

21
Interestingly enough, at

that time USWC made a proposal to AT&T for an EDI-based solution for the
exchange of orders. This proposal was soundly rejected on the basis of not
constituting non-discriminatory access. It wasn't until late September in the
Iowa hearings that the change of position for AT&T to support the OBF EDI
directions was made public. By this point, the USWC's Mediation Gateway
efforts had already been initiated in order to meet the rapidly approaching
January 1 due date.

18. AT&T further contends that while USWC was rejecting product
proposals it offered, that USWC did not respond in kind with product
proposals compliant with the FCC First Order.22 In fact, USWC offered a
fully compliant contract containing such product definitions in the first Iowa
Mediation Hearing in September, and was required to continue to do so in
the other hearings scheduled throughout the rest of 1996. Aside from AT&T
being wrong, however, this point is not particularly applicable to the
development of the systems interfaces. These product definitions did not
establish any precedence before the release of the FCC First Report upon
which to build the interface specifications. They were needed to begin the
product definition process, but do not contain the level of detail required to
obtain the completed State Commission regulatory approval referred to in the
original USWC Affidavit. 23

20 AT&T at 6.

2\ Id. at 5.
22

Id. at 7.

23 Mfidavit of Robert Van Fossen, December 10, 1996 ~ 10.
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Disclosure of Interface Specifications

• 24 C 25 RA26
19. Contrary to assertIOns made by MCI, A SI, and T among

others, USWC has produced documented specifications of its Mediation
Gateway interface for Operations Support Systems electronic access. These
documents have been released through our normal Open Network
Architecture (ONA) disclosure process, and have been distributed to all of the
designated contacts for each of the Competitive Local Exchange Carriers
(CLEC) engaged in negotiations or meditations with USWC. Occasionally,
these CLEC negotiation contacts will be in different parts of the organization
from those who respond to these filings, which may account in part for some
of the perceived discrepancy in the existence of these specifications. The
document is entitled Product Specification for Mediated Access to Operation
Support Systems for Resale for POTS Services by 1/1197, Document Number
T-12_99-006472-00.01, and was initially released October 7, 1996. A second
version (00.02) of this document containing further details ofUSWC's
interface was released December 9, 1996. This document is included as
Attachment B to this Affidavit.

Conclusion

20. In its waiver filing, USWC established that the First Report and
Order's requirement for electronic access to OSSs exceeds any regulatory
mandate that USWC has ever faced, with an imposed implementation
interval that USWC could not meet. Despite the short interval, USWC has
made significant progress towards complying with the Commission's
electronic access requirement.

21. USWC has demonstrated herein that the Mediation Gateway it
implemented on January 1, 1997, is in fact based upon national standards
developed in accordance with OBF specifications and documented by Bellcore
in a series of Special Reports.

22. In order to comply with the Commission's mandates, USWC
must be able to develop and deploy electronic access to OSSs in phases,
moving through the access supported by the greatest aggregate CLEC carrier

24 MCI at 8 and n.15.

25 ACSI at 6.

26 TRA at 5.
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demand to that supported by the least demand. In 1997, USWC will
continue with the development and implementation of a systems access
architecture that provides electronic access functionalities to the greatest
number of CLECs.Z1 The currently-completed POTS ass access work creates
a baseline platform that will support additional capabilities. as well as
accommodate the development and implementation of national standards
required by the CLECs and acknowledged as desirable by the FCC in its
Order.

~'-~~'v£~
Robert H. Van Fossen

Subscribed and sworn to before me this 2}Mt day of January 1997.
Witness my hand and official seal.

My Comm Lssion Expires:

~~t,A, . ~~_
Notary Public

.7 USWC has recently begun joint testing of the business processes and
systems interfaces, using the first release of the Mediation Gateway, with the
first CLEC to request to do so, Citizen's Telecomm.
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ATTACHMENT A



OBF#57
O&PCOMMillEE

NEW ORLEANS, LA
FEBRUARY 3 - 5, 1997

MEETING SCHEDULE (PROPOSED)

MONDAY, FEBRUARY 3,1997
JOINT ASR/O&P SESSION
O&P COMMillEE SESSION

ACCESS ISSUES
TUESDAY, FEBRUARY 4,1997

ACCESS ISSUES
WEDNESDAY, FEBRUARY 5, 1997

ACESS/LOCAL ISSUES
THURSDAY, FEBRUARY 6, 1997

LOCAL ISSUES
FRIDAY, FEBRUARY 7, 1997

LOCAL ISSUES

10:00 AM
10:00 AM

2:00PM

10:00 AM

8:00AM

8:00AM

8:00AM

PROPOSED AGENDA

5:00PM
1:00PM
5:00PM

5:00PM

5:00PM

5:00PM

12:00 NOON

JOINT ASR/O&P COMMmEE
WELCOME AND INTROS
REVIEW OF ADMINISTRATIVE & LOGISTICS CONCERNS
APPROVAL OF OBF #56 JOINT SESSION MEETING NOTES
APPROVAL OF O&P/TOR COMMillEES INTERIM MEETING NOTES
TSGREPORT
NEW ISSUE REVIEW, ACCEPTANCE, COMMITTEE
ASSIGNMENT AND NOTATION OF TSG/EDI sasc GROUP IMPACT
DISCUSSION OF DIRECTORY AD HOC ACTIVmES
DISCUSSION OF EDI ACTIVITIES
OPEN DISCUSSION

O&P COMMITIEE SESSION
WELCOME AND INTROS
APPROVAL OF OBF #56 O&P COMMmEE MEETING NOTES
FORUM REPORTS
INTERIM ACTIVITY REPORTS
PROCESS IMPROVEMENT TEAM LIAISON REPORT
DISCUSSION OF DIRECTORY AD HOC SUBCOMMmEE READOUT
DISCUSSION OF EDI ACTIVITIES
SETIING TIMELINES
DISCUSSION OF ISSUES*

* PRIORITIZATION OF ISSUES TO BE DETERMINED AT INTERIM MEETING IN
SAN FRANCISCO



ISSUES IN INITIAL CLOSURE

1237 LOCAL SERVICE PRIVATE LINE/MULTIPOINT PRIVATE LINE

1238 INTRALATA FRAME RELAY

1239 ORDERING REQUIREMENTS FOR ISDN PRI LINE AND ISDN PORTS

1240 ORDERING REQUIREMENTS FOR ISDN BRI LINE RESALE

1249 NATIONAL CONTACT INFORMATION (DIR AD HOC)

1262 CLARIFICATION OF RTR AND SUP FIELDS FOR ISSUE 881

1263 FRAME RELAY VIRTUAL CIRCUIT ACTIVITY CODE CHANGE

1274 CHANGE ICSC FIELD NAME TO SC

1276 DIRECTORY INFORMATION

1277 UNBUNDLED SWITCHED ELEMENTS NEED TO INCLUDE BOTH LINE
AND TRUNK PORTS

1290 ORDERING REQUIREMENTS FOR LONG TERM NUMBER PORTABILITY

1320 RELAY RACK FIELD FOR UNBUNDLED PORT

1321 LSR CONVERSION AS IS ACTIVITY

1322 LSR CONFIRMATION LSP DSGCON FIELD

1323 LSOG JACK POSITION/NUMBER

1324 RESALE TOLL ACTIVITY AND BLOCKING

1325 LSR CONFIRMATION TN (TELEPHONE NUMBER) VALID ENTRIES

1326 FEATURE ACTIVITY VALID ENTRY CHANGES/ ADDmONS

1327 LSR CONFIRMATION EC VER

1328 LSOG ACCOUNT NUMBER (ATN)

1329 COMBINE LOOP AND PORTS AS AN ORDERING OPTION

1330 DEVELOP ORDERING REQUIREMENTS FOR SPECIFYING HOW TO ROUTE 0+, 0-,
ETC. OVER SPECIFIC TRUNK GROUPS

1332 END USER ADDRESS INFORMATION



ISSUES IN INITIAL CLOSURE (CONTINUED)

1333 PICjLPIC VALID ENTRIES

1366 LSOG TSP & SAN FIELDS

1378 APPOINTMENT TIME INFORMATION REQUIRED

1390 CLARIFICATION OF DLR __ OF _ FIELD

1410 SHORTEN ECCKT FIELD ON THE PORT FORM

1411 LSOG FEATURE ACTIVITY

ISSUES IN OPEN STATUS

1176 LOCAL EXCHANGE COMPETITION - ORDER PROCESS FLOW

1241 ORDERING REQUIREMENTS FOR CENTREX SERVICES RESALE

1244 GETO ENTRY FOR "WIRE ONLY" ORDER

1246 ORDERING INFORMATION FOR SWITCHED TRUNKS

1268 FOC TRANSITION INFORMATION

1269 CUSTOMER INFORMATION DATA EXCHANGE FOR LSP CHANGE

1272 DELAY NOTIFICATION

1273 COMPLETION NOTIFICATION

1278 PRE-SERVICE REQUIREMENTS

1281 ACTL ASSIGNMENT AND MANAGEMENT PRACTICES

1282 LEASED ACTL ASSIGNMENT AND MANAGEMENT PRACTICES

1288 INSIDE WIRE BAN, CONTACT AND CONTACT TEL., AND RELATED
BILLING ADDRESS INFORMATION

1292 NEGOTIATED RATE INDICATOR FOR LOCAL SERVICE

1296 ASSIGNMENT CONTROL IN PHYSICAL CO-LOCATION ARRANGEMENTS

1297 LSOG INQUIRY CASE NUMBER

1298 RJ48X SMART JACK AND SERVICE ACCEPTANCE TESTING

1331 DEVELOP ORDERING REQUIREMENTS FOR ORDERING UNBUNDLED
TRANSPORT AND TRUNKS BETWEEN THE ILEC CLASS 5 OFFICES
(END OFFICES), AND CLASS 4 (TANDEM) OFFICES)

1362 PRE-ORDERING INQUIRY & ORDERING REQUIREMENTS FOR DID RESALE



ISSUES IN OPEN STATUS (CONTINUED)

1363 TELEPHONE LINE IDENTIFIER (TLI) FIELD

1364 HUNT GROUP IDENTIFIER (HUNT ID)

1372 ORDERING REQUIREMENTS FOR AN UNBUNDLED ISDN BRI PORT

1373 TOS/COSCOORDINATION

1374 ORDERING REQUIREMENTS FOR WIRELESS INTERCONNECTION SERVICES

1377 UNBUNDLING OF SS7 LINK AND PORT

1379 WORKING SERVICE ON PREMISE (WSOP) INFORMATION

1380 RESALE ORDERING REQUIREMENTS FOR PBX TRUNKS AND DID TRUNKS AND
NUMBER BLOCKS

1381 ORDERING REQUIREMENTS OF UNBUNDLED LINE INFORMATION DATA BASE
(LIDB) ACCESS SERVICE

1382 PARTIAL ACCOUNT MIGRATION

1383 NOTIFICATION PROCESS

1389 PAYPHONE SERVICE IN AN ACCESS ENVIRONMENT

1391 ORDERING REQUIREMENTS FOR AN UNBUNDLED NETWORK INTERFACE
DEVICE (NID)

1412 LOCAL SERVICE REQUEST (LSR) ERROR IDENTIFICATION PROCESS

1413 END USER ADDRESS FOR ASOG (TOR)

1414 LOCAL SERVICE FORM (TOR)

1415 ENHANCED VALID ENTRIES FOR FPIC

1417 SPLIT TRANSFER OF CALLS


